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ESTIMATE RUN 02/23/2016

ESTIMATE SUMMARY 08:15:45

CONTID: C18204         ESTIMATE NO: 0020 PROG 2005

PCN: 18204-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40ML EBND OVER TOLLGATE CREEK PERCENT TIME:

PROJECT NO: FBR0404-051                   

US40:OVER TOLLGATE CREEK - FBR

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,145,542.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,069,788.75 NON-PARTICIPATING 271,148.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

85.53%

1,033,667.46

271,148.80

271,148.80

271,148.80

$

$

$

$

0.00

6,111,875.16

6,111,875.16

36,714.25

6,148,589.41

-106,046.83

0.00

6,042,542.58

0.00

AMOUNT DUE 6,042,542.58 271,148.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 271,148.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

  

355.5 TIME ALLOW: 395

ORIG TIME ALLOW: 395

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/09/2014

06/09/2014

01/29/2016

02/27/2014

03/14/2014

04/01/2014

06/09/2014
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0005 Removal of Structures and Obstructions 3.000

0.000

202-00000  
 

3,848.073.000

0.00

3.000

L S 

1,282.69000

0010 Removal of Tree 3.000

0.000

202-00010  
 

1,489.953.000

0.00

3.000

EACH

496.65000

0015 *Removal of Inlet 1.000

0.000

202-00019  
 

354.371.000

0.00

1.000

EACH

354.37000

0020 Removal of Riprap 31.000

0.000

202-00027  
 

1,426.6231.000

0.00

31.000

SY  

46.02000

0025 *Removal of Fire Hydrant 1.000

0.000

202-00031  
 

679.211.000

0.00

1.000

EACH

679.21000

0030 *Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

0.000

EACH

428.77000

0035 Removal of Pipe 121.000

0.000

202-00035  
 

3,129.06121.000

0.00

121.000

LF  

25.86000

0040 Removal of Wall 10.000

0.000

202-00155  
 

849.3010.000

0.00

10.000

LF  

84.93000

0045 Removal of Sidewalk 333.600

0.000

202-00200  
 

2,518.68333.600

0.00

334.000

SY  

7.55000

0050 Removal of Gutter 24.000

0.000

202-00202  
 

375.6024.000

0.00

24.000

LF  

15.65000

0055 Removal of Curb and Gutter 377.000

0.000

202-00203  
 

2,130.05377.000

0.00

377.000

LF  

5.65000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0060 Removal of Brick Pavers 47.000

0.000

202-00207  
 

1,246.4447.000

0.00

47.000

SY  

26.52000

0065 Removal of Asphalt Mat 320.000

0.000

202-00220  
 

1,388.80320.000

0.00

320.000

SY  

4.34000

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

53.59000

0075 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

2.000

EACH

1,817.59000

0080 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

643.15000

0085 *Reset Pull Box 1.000

1.000

210-00827  
 

1,071.942.000

535.97

2.000

EACH

535.97000

0090 Adjust Manhole 3.000

0.000

210-04010  
 

8,125.053.000

0.00

4.000

EACH

2,708.35000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

7.000

EACH

189.87000

0100 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

3.000

EACH

2,326.08000

0100 MATERIAL ALLOWANCE Cast Iron Tree Grates 3.000

0.000

4,800.003.000

0.00EACH

1,600.00000

0105 *Deciduous Tree (2 Inch Caliper) 3.000

0.000

214-00220  
 

1,479.243.000

0.00

3.000

EACH

493.08000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

169.000

TON 

28.73000

0115 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

46.000

TON 

127.12000

0120 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 171.000

0.000

403-33841  
 

14,305.86171.000

0.00

171.000

TON 

83.66000

0125 *Emulsified Asphalt (Slow-Setting) 27.000

0.000

411-10255  
 

245.9727.000

0.00

27.000

GAL 

9.11000

0130 Geotextile (Separator) (Class 1) 554.000

0.000

420-00132  
 

2,260.32554.000

0.00

554.000

SY  

4.08000

0135 *6 Inch Plastic Pipe 16.000

0.000

603-50006  
 

1,406.4016.000

0.00

16.000

LF  

87.90000

0140 *8 Inch Plastic Pipe 58.000

0.000

603-50008  
 

3,854.6858.000

0.00

58.000

LF  

66.46000

0145 *Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

6,035.761.000

0.00

1.000

EACH

6,035.76000

0150 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

2,591.581.000

0.00

1.000

EACH

2,591.58000

0155 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,433.551.000

0.00

1.000

EACH

3,433.55000

0160 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

7,845.442.000

0.00

2.000

EACH

3,922.72000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0165 *Concrete Sidewalk 328.000

0.000

608-00000  
 

11,250.40328.000

0.00

328.000

SY  

34.30000

0170 *Concrete Curb Ramp 19.000

0.000

608-00010  
 

1,812.6019.000

0.00

19.000

SY  

95.40000

0175 *Brick Pavers 285.000

0.000

608-00050  
 

16,800.75285.000

0.00

285.000

SF  

58.95000

0180 *Curb Type 2 (Section B) 92.000

0.000

609-20010  
 

1,380.9292.000

0.00

92.000

LF  

15.01000

0185 *Curb and Gutter Type 2 (Section II-B) 320.000

0.000

609-21020  
 

4,803.20320.000

0.00

320.000

LF  

15.01000

0190 *Gutter Type 2 (8 Foot) 55.000

0.000

609-24008  
 

2,299.5555.000

0.00

55.000

LF  

41.81000

0195 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

1,071.92000

0200 *Luminaire High Pressure Sodium (250 Watt) 2.000

0.000

613-70250  
 

857.542.000

0.00

2.000

EACH

428.77000

0205 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

30.000

SF  

19.30000

0210 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

23.58000

0215 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

96.000

LF  

18.22000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0220 *Steel Sign Post (2.25x2.25 Inch Tubing) 0.000

0.000

614-00218  
 

0.000.000

0.00

27.000

LF  

22.51000

0225 *6 Inch Valve and Valve Box 0.000

0.000

616-50048  
 

0.000.000

0.00

0.000

EACH

4,352.88000

0230 *5-1/4 Inch Fire Hydrant 1.000

0.000

619-78042  
 

13,233.051.000

0.00

1.000

EACH

13,233.05000

0235 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 97.000

39.000

624-27019  
 

11,652.48136.000

3,341.52

97.000

LF  

85.68000

0240 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

2.000

GAL 

98.62000

0245 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

15.28000

0250 F/A Irrigation Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 140,982.433,877.49169,544.49CURRENT AMT0200 $ $ $

CAT NO0250 0250 ROADWAY 

0255 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,927.681.000

0.00

1.000

L S 

7,927.68000

0260 *Removal of Structures and Obstructions 3.000

0.000

202-00000  
 

3,848.073.000

0.00

3.000

L S 

1,282.69000

0265 Removal of Tree 9.000

0.000

202-00010  
 

4,469.859.000

0.00

9.000

EACH

496.65000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0270 *Removal of Inlet 1.000

0.000

202-00019  
 

354.371.000

0.00

1.000

EACH

354.37000

0275 *Removal of Manhole 5.000

0.000

202-00021  
 

2,270.905.000

0.00

8.000

EACH

454.18000

0280 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

690.991.000

0.00

2.000

EACH

690.99000

0285 *Removal of Pipe 704.000

0.000

202-00035  
 

18,205.44704.000

0.00

704.000

LF  

25.86000

0290 Removal of Sidewalk 187.000

0.000

202-00200  
 

1,411.85187.000

0.00

299.000

SY  

7.55000

0295 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

10.08000

0300 Removal of Curb and Gutter 306.000

0.000

202-00203  
 

1,728.90306.000

0.00

306.000

LF  

5.65000

0305 Removal of Concrete Pavement 136.000

0.000

202-00210  
 

926.16136.000

0.00

1,601.000

SY  

6.81000

0310 Removal of Asphalt Mat 5,085.200

0.000

202-00220  
 

22,069.775,085.200

0.00

5,085.200

SY  

4.34000

0315 *Removal of Asphalt Mat (Planing) (Special) 341.000

0.000

202-00246  
 

3,481.61341.000

0.00

341.000

SY  

10.21000

0320 *Removal of Light Standard 1.000

0.000

202-00700  
 

535.971.000

0.00

1.000

EACH

535.97000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0325 *Removal of Ground Sign 2.000

0.000

202-00810  
 

107.182.000

0.00

10.000

EACH

53.59000

0330 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

107.19000

0335 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

2,679.821.000

0.00

1.000

L S 

2,679.82000

0340 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

267.991.000

0.00

1.000

EACH

267.99000

0345 Removal of Fence 119.500

0.000

202-01000  
 

58.56119.500

0.00

120.000

LF  

0.49000

0350 *Removal of Guardrail Type 3 76.000

0.000

202-01130  
 

8,065.1276.000

0.00

76.000

LF  

106.12000

0355 Removal of Guardrail Type 7 82.000

0.000

202-01170  
 

5,635.8682.000

0.00

82.000

LF  

68.73000

0360 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,521.03000

0365 Clean Valve Box 4.000

0.000

202-04005  
 

1,715.084.000

0.00

7.000

EACH

428.77000

0370 *Unclassified Excavation (Complete In Place) 18,200.000

0.000

203-00010  
 

263,536.0018,200.000

0.00

19,580.000

CY  

14.48000

0375 Muck Excavation 189.840

0.000

203-00100  
 

2,156.58189.840

0.00

190.000

CY  

11.36000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0380 *Potholing 163.500

7.000

203-01597  
 

48,838.02170.500

2,005.08

163.500

HOUR

286.44000

0385 *Sweeping (With Pickup Broom) 97.500

0.000

203-01622  
 

14,630.8597.500

0.00

150.000

HOUR

150.06000

0390 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

98.51000

0395 *Structure Backfill (Flowable Fly Ash) 18.000

0.000

206-00066  
 

1,780.9218.000

0.00

18.000

CY  

98.94000

0400 Filter Material (Class A) 160.400

284.000

206-00510  
 

19,335.84444.400

12,356.84

627.000

CY  

43.51000

0405 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

233.000

CY  

22.69000

0410 *Erosion Log (12 Inch) 2,456.000

182.000

208-00002  
 

9,338.522,638.000

644.28

4,000.000

LF  

3.54000

0415 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.14000

0420 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,513.882.000

0.00

2.000

EACH

1,256.94000

0425 *Storm Drain Inlet Protection 17.000

0.000

208-00050  
 

5,466.8617.000

0.00

17.000

EACH

321.58000

0430 Temporary Slope Drain 347.000

0.000

208-00060  
 

3,091.77347.000

0.00

347.000

LF  

8.91000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0435 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,005.161.000

0.00

1.000

EACH

2,005.16000

0440 Removal and Disposal of Sediment (Labor) 568.500

6.000

208-00103  
 

23,405.13574.500

244.44

600.000

HOUR

40.74000

0445 Removal and Disposal of Sediment (Equipment) 112.000

0.000

208-00105  
 

9,003.68112.000

0.00

200.000

HOUR

80.39000

0450 Erosion Control Supervisor 347.000

23.000

208-00206  
 

40,130.20370.000

2,494.58

395.000

DAY 

108.46000

0455 Temporary Berms 535.000

0.000

208-00300  
 

1,658.50535.000

0.00

600.000

LF  

3.10000

0460 Water Control 0.950

0.000

208-00400  
 

81,438.360.950

0.00

1.000

L S 

85,724.59000

0465 Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

49.000

MGAL

139.34000

0470 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

2,940.000

EACH

5.99000

0475 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

1,286.32000

0480 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,708.35000

0485 *Seeding (Native) 0.100

0.000

212-00006  
 

241.900.100

0.00

0.560

ACRE

2,419.01000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0490 *Soil Conditioning 0.100

0.000

212-00032  
 

82.950.100

0.00

0.560

ACRE

829.48000

0495 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.560

ACRE

974.12000

0500 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

112.000

LB  

4.29000

0505 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,376.58000

0510 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,111.37000

0515 *Deciduous Tree (1 Inch Caliper) 49.000

0.000

214-00210  
 

12,343.1049.000

0.00

49.000

EACH

251.90000

0520 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

833.000

EACH

2.63000

0525 *Soil Retention Blanket (Straw/Coconut) 492.000

0.000

216-00041  
 

924.96492.000

0.00

1,053.000

SY  

1.88000

0530 *Herbicide Treatment 6.000

0.000

217-00020  
 

572.406.000

0.00

6.000

HOUR

95.40000

0535 *Wildlife Biologist 165.500

0.000

240-00000  
 

12,417.47165.500

0.00

165.500

HOUR

75.03000

0540 *Environmental Health and Safety Management 0.950

0.000

250-00010  
 

2,342.170.950

0.00

1.000

L S 

2,465.44000
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0545 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

68.60000

0550 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

93.26000

0555 Aggregate Base Course (Class 6) 1,436.240

0.000

304-06000  
 

41,263.181,436.240

0.00

3,007.450

TON 

28.73000

0560 *Hot Mix Asphalt (Patching) (Asphalt) 194.880

7.090

403-00720  
 

42,217.79201.970

1,482.02

194.880

TON 

209.03000

0565 *Emergency Pothole Repair 13.960

0.000

403-00800  
 

9,577.1213.960

0.00

20.000

TON 

686.04000

0570 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

475.000

TON 

127.12000

0575 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,140.500

0.000

403-33841  
 

179,074.232,140.500

0.00

2,140.500

TON 

83.66000

0580 *Emulsified Asphalt (Slow-Setting) 641.000

0.000

411-10255  
 

5,839.51641.000

0.00

668.000

GAL 

9.11000

0585 *Concrete Pavement (8-1/2 Inch) (Fast Track) 518.000

0.000

412-00870  
 

38,311.28518.000

0.00

1,569.000

SY  

73.96000

0590 Geotextile (Drainage) (Class 1) 962.700

1,702.000

420-00112  
 

10,099.212,664.700

6,450.58

3,759.000

SY  

3.79000

0595 Geotextile (Separator) (Class 1) 5,621.100

0.000

420-00132  
 

22,934.095,621.100

0.00

5,811.000

SY  

4.08000
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0600 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

643.124.000

0.00

4.000

LF  

160.78000

0605 *Drilled Caisson (30 Inch) 12.000

0.000

503-00030  
 

2,079.6012.000

0.00

12.000

LF  

173.30000

0610 *Drilled Caisson (36 Inch) 16.000

0.000

503-00036  
 

4,047.8416.000

0.00

16.000

LF  

252.99000

0615 *Drilled Caisson (42 Inch) 19.000

0.000

503-00042  
 

6,259.5519.000

0.00

19.000

LF  

329.45000

0620 *Grouted Riprap 962.700

1,615.000

506-00030  
 

331,749.992,577.700

207,850.50

3,759.000

CY  

128.70000

0625 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

115.000

LF  

67.99000

0630 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

408.60000

0635 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

4,637.031.000

0.00

1.000

EACH

4,637.03000

0640 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

4,664.131.000

0.00

1.000

EACH

4,664.13000

0645 *Inlet Type R Special (10 Foot) 1.000

0.000

604-19410  
 

7,181.911.000

0.00

1.000

EACH

7,181.91000

0650 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

6,867.102.000

0.00

2.000

EACH

3,433.55000
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0655 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

3,922.72000

0660 *Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

5,386.431.000

0.00

1.000

EACH

5,386.43000

0665 *Transition Type 3G 1.000

0.000

606-01370  
 

3,550.231.000

0.00

1.000

EACH

3,550.23000

0670 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,266.271.000

0.00

1.000

EACH

4,266.27000

0675 Fence (Plastic) 1,974.000

0.000

607-11525  
 

5,112.661,974.000

0.00

1,974.000

LF  

2.59000

0680 *Concrete Sidewalk 210.600

0.000

608-00000  
 

7,223.58210.600

0.00

211.000

SY  

34.30000

0685 *Concrete Curb Ramp 29.200

0.000

608-00010  
 

2,785.6829.200

0.00

29.000

SY  

95.40000

0690 *Curb Type 2 (Section M) 620.000

0.000

609-20011  
 

10,633.00620.000

0.00

697.000

LF  

17.15000

0695 *Curb and Gutter Type 2 (Section II-B) 294.500

0.000

609-21020  
 

4,420.45294.500

0.00

294.500

LF  

15.01000

0700 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,342.000

SF  

7.50000

0705 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

21.44000
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0710 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

7.000

EACH

214.38000

0715 *2 Inch Electrical Conduit 229.000

231.000

613-00200  
 

3,946.80460.000

1,981.98

229.000

LF  

8.58000

0720 *2 Inch Electrical Conduit (Bored) 1,064.000

371.000

613-00206  
 

12,312.301,435.000

3,183.18

1,064.000

LF  

8.58000

0725 *3 Inch Electrical Conduit 66.000

179.000

613-00300  
 

2,626.40245.000

1,918.88

160.000

LF  

10.72000

0730 *3 Inch Electrical Conduit (Bored) 280.000

294.000

613-00306  
 

6,153.28574.000

3,151.68

670.000

LF  

10.72000

0735 *4 Inch Electrical Conduit (Install Only) 792.000

0.000

613-00402  
 

5,092.56792.000

0.00

792.000

LF  

6.43000

0740 *2 Inch Electrical Conduit (Plastic) 0.000

148.000

613-01200  
 

1,269.84148.000

1,269.84

386.000

LF  

8.58000

0745 *Type Two Pull Box 4.000

0.000

613-07002  
 

2,572.604.000

0.00

5.000

EACH

643.15000

0750 *Type Three Pull Box 1.000

2.000

613-07003  
 

2,572.623.000

1,715.08

1.000

EACH

857.54000

0755 *Pull Box (24"x36"x24") 3.000

1.000

613-07023  
 

3,858.924.000

964.73

7.000

EACH

964.73000

0760 *Wiring 0.300

0.000

613-10000  
 

5,981.350.300

0.00

1.000

L S 

19,937.83000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0765 *Sign Panel (Class I) 13.000

0.000

614-00011  
 

250.9013.000

0.00

71.000

SF  

19.30000

0770 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

23.58000

0775 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

30.000

SF  

28.94000

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

94.000

EACH

40.74000

0785 *Pedestrian Signal Face (16)(Countdown)(LED 
Replacement) 

0.000

0.000

614-70250  
 

0.000.000

0.00

3.000

EACH

750.35000

0785 MATERIAL ALLOWANCE PED HEAD 3.000

0.000

1,005.003.000

0.00EACH

335.00000

0790 *Traffic Signal Face (12-12-12) 2.700

0.000

614-70336  
 

2,025.952.700

0.00

10.000

EACH

750.35000

0790 MATERIAL ALLOWANCE 12x3 TS Face 7.300

0.000

3,832.507.300

0.00EACH

525.00000

0795 *Traffic Signal Face (12-12-12-12) 1.800

0.000

614-70448  
 

1,736.511.800

0.00

2.000

EACH

964.73000

0795 MATERIAL ALLOWANCE 12x4 TS Face 0.200

0.000

118.000.200

0.00EACH

590.00000

0800 *Communications Cabinet (Type 2) 1.000

0.000

614-72832  
 

10,183.301.000

0.00

1.000

EACH

10,183.30000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0805 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

321.58000

0805 MATERIAL ALLOWANCE PED PB 3.000

0.000

525.003.000

0.00EACH

175.00000

0810 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

4,823.67000

0815 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

2.000

EACH

6,967.53000

0815 MATERIAL ALLOWANCE CAMERA 2.000

0.000

9,200.002.000

0.00EACH

4,600.00000

0820 *Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

12,863.121.000

0.00

1.000

EACH

12,863.12000

0820 MATERIAL ALLOWANCE TS Light Pile 17' LMA 0.000

0.000

0.000.000

0.00EACH

2,080.00000

0825 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 1.000

0.000

614-81145  
 

17,150.831.000

0.00

1.000

EACH

17,150.83000

0825 MATERIAL ALLOWANCE TS Light Pole 1-45' MA 0.000

0.000

0.000.000

0.00EACH

14,207.00000

0830 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 1.000

0.000

614-81170  
 

21,438.531.000

0.00

1.000

EACH

21,438.53000

0830 MATERIAL ALLOWANCE TS Light Pole 1-70' MA 0.000

0.000

0.000.000

0.00EACH

18,726.00000
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0835 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,822.27000

0840 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

20,366.59000

0840 MATERIAL ALLOWANCE Quadgard Elite 1.000

0.000

17,233.751.000

0.00EACH

17,233.75000

0845 *Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

1.000

EACH

535.97000

0850 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,917.000

0.000

614-87010  
 

10,275.121,917.000

0.00

1,917.000

LF  

5.36000

0855 *Video Optical Transceiver 0.000

0.000

614-87028  
 

0.000.000

0.00

2.000

EACH

3,751.74000

0860 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,431.55000

0865 *Remove and Relocate CCTV and Wiring 1.000

0.000

614-87330  
 

6,431.551.000

0.00

1.000

L S 

6,431.55000

0870 *Detour Pavement 1,013.000

0.000

621-00450  
 

59,513.751,013.000

0.00

1,013.000

SY  

58.75000

0875 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 323.000

0.000

624-27019  
 

27,674.64323.000

0.00

323.000

LF  

85.68000

0880 *24 Inch Drainage Pipe (Class 7) (Complete In P lace) 8.000

0.000

624-27025  
 

2,717.688.000

0.00

8.000

LF  

339.71000
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0885 *36 Inch Drainage Pipe (Class 7) (Complete In P lace) 76.000

0.000

624-27037  
 

14,953.7676.000

0.00

76.000

LF  

196.76000

0890 *Construction Surveying 0.950

0.000

625-00000  
 

69,315.680.950

0.00

1.000

L S 

72,963.87000

0895 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0900 *Public Information Services 0.950

0.000

626-01000  
 

23,930.760.950

0.00

1.000

L S 

25,190.27000

0905 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

29.000

GAL 

98.62000

0910 *Pavement Marking Paint (Low VOC Solvent Base) 256.100

20.000

627-00012  
 

8,288.52276.100

600.40

256.100

GAL 

30.02000

0915 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 69.000

0.000

627-30405  
 

1,054.3269.000

0.00

284.000

SF  

15.28000

0920 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

576.000

627-30410  
 

5,863.68576.000

5,863.68

2,208.000

SF  

10.18000

0925 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

107.19000

0930 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

107.19000

0935 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

28.000

EACH

107.19000
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0940 *Flagging 1,531.000

18.000

630-00000  
 

26,565.351,549.000

308.70

1,800.000

HOUR

17.15000

0945 *Uniformed Traffic Control 517.750

4.000

630-00003  
 

34,675.50521.750

265.84

1,000.000

HOUR

66.46000

0950 *Uniformed Traffic Control (Vehicle) 493.750

4.000

630-00006  
 

8,003.82497.750

64.32

900.000

HOUR

16.08000

0955 *Traffic Control Inspection 393.000

31.000

630-00007  
 

70,443.36424.000

5,150.34

450.000

DAY 

166.14000

0960 *Traffic Control Management 162.000

4.000

630-00012  
 

106,761.24166.000

2,572.56

190.000

DAY 

643.14000

0965 *Barricade (Type 3 M-A) (Temporary) 16.200

0.000

630-80335  
 

868.1616.200

0.00

18.000

EACH

53.59000

0970 *Construction Traffic Sign (Panel Size A) 154.800

0.000

630-80341  
 

1,659.46154.800

0.00

172.000

EACH

10.72000

0975 *Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

241.2022.500

0.00

25.000

EACH

10.72000

0980 *Construction Traffic Sign (Special) 45.000

0.000

630-80344  
 

723.6045.000

0.00

50.000

SF  

16.08000

0985 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

4,341.332.700

0.00

3.000

EACH

1,607.90000

0990 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

4.500

0.000

630-80358  
 

2,411.864.500

0.00

5.000

EACH

535.97000
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0995 *Drum Channelizing Device 180.000

0.000

630-80360  
 

5,788.80180.000

0.00

200.000

EACH

32.16000

1000 Concrete Barrier (Temporary) 702.000

0.000

630-80370  
 

29,111.94702.000

0.00

870.000

LF  

41.47000

1005 *Traffic Cone 247.500

0.000

630-80380  
 

66.83247.500

0.00

275.000

EACH

0.27000

1010 *Tubular Marker 15.300

0.000

630-80384  
 

492.0515.300

0.00

18.000

EACH

32.16000

1015 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

5.400

0.000

630-85006  
 

11,576.795.400

0.00

7.000

EACH

2,143.85000

1020 *Impact Attenuator (Temporary) 38.700

0.000

630-85011  
 

1,037.1638.700

0.00

43.000

DAY 

26.80000

1025 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

241.18000

1030 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

30,013.921.000

0.00

1.000

L S 

30,013.92000

1035 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1040 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1045 F/A Asphalt Pavement Incentive 2,708.780

0.000

700-70012  
 

2,708.782,708.780

0.00

2,800.000

F A 

1.00000
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PCN: 18204-BID    ESTIMATE RUN 02/23/2016

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

1050 F/A Fuel Cost Adjustment -12,721.950

0.000

700-70016  
 

-12,721.95-12,721.950

0.00

-8,000.000

F A 

1.00000

1055 F/A Asphalt Cement Cost Adjustment -13,829.600

0.000

700-70019  
 

-13,829.60-13,829.600

0.00

-9,027.660

F A 

1.00000

1060 F/A On-The-Job Trainee 2,560.000

0.000

700-70021  
 

2,560.002,560.000

0.00

2,560.000

HOUR

1.00000

1065 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

1070 F/A Paleontologist Monitoring 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1075 Forced Accounts Utility Restoration 892.800

0.000

700-70036  
 

892.80892.800

0.00

5,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1085 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 26,310.530

0.000

700-70589  
 

26,310.5326,310.530

0.00

26,310.530

F A 

1.00000

1260 Rem Pavement Marking 2,376.080

16.000

202-00250  
 

5,262.582,392.080

35.20

2,500.000

SF  

2.20000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 23
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PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

1265 Const Surveying (Hour) Additional Surveying as needed 10.000

0.000

625-00001  
 

1,000.0010.000

0.00

50.000

HOUR

100.00000

1270 F/A Modify Protected Left Signal 0.000

0.000

700-70131  
 

0.000.000

0.00

0.000

F A 

1.00000

1275 Added Item (Each)/ Reset Sand Barrel Array 1.000

0.000

900-00007  
 

850.741.000

0.00

1.000

EACH

850.74000

1280 F/A Removal and Disposal of Concrete Debris 0.000

0.000

700-70050  
 

0.000.000

0.00

0.000

F A 

1.00000

1295 42 In RCP (CIP) 126.000

0.000

603-01425  
 

27,972.00126.000

0.00

126.000

LF  

222.00000

1300 42 In RCES 1.000

0.000

603-05042  
 

1,966.001.000

0.00

1.000

EACH

1,966.00000

1305 MH Slab Base (10 Ft) /42" RCP 2.000

0.000

604-30010  
 

9,522.002.000

0.00

2.000

EACH

4,761.00000

1310 MH Slab Base (20 Ft) /42" RCP 1.000

0.000

604-30020  
 

8,694.001.000

0.00

1.000

EACH

8,694.00000

1315 Conc CL D /42" RCP 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

595.00000

1320 Reinf Steel /42" RCP 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.00000

1325 Added Item (Dollar)/ Restocking/36" RCP 4,752.880

0.000

900-00006  
 

4,752.884,752.880

0.00

4,752.880

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

1330 Added Item (Each)/ Removal & Disposal of Concre te 
Debris

10.000

0.000

900-00007  
 

5,750.0010.000

0.00

15.000

EACH

575.00000

1335 Added Item (Lump Sum)/ Modify Left Turn Signal 1.000

0.000

900-00014  
 

2,229.771.000

0.00

1.000

L S 

2,229.77000

1340 Added Item (Dollar)/ Century Link Compensable D elay 48,781.330

0.000

900-00006  
 

48,781.3348,781.330

0.00

48,781.330

DOL 

1.00000

1345 F/A Removal of Caisson Foundation 2,587.460

0.000

700-70050  
 

2,587.462,587.460

0.00

2,587.460

F A 

1.00000

1355 F/A Additional Class 6 Work 0.000

0.000

700-70036  
 

0.000.000

0.00

4,000.000

F A 

1.00000

1360 Added Item (Dollar)/ Price Reduction - Overweig ht 
Vehicles

-1,512.000

0.000

900-00006  
 

-1,512.00-1,512.000

0.00

-1,512.000

DOL 

1.00000

1365 Added Item (Dollar)/ Price Reduction - Gradatio n ABC 
Class 6

-3,060.100

0.000

900-00006  
 

-3,060.10-3,060.100

0.00

-3,060.100

DOL 

1.00000

CAT 2,734,000.50262,574.733,495,841.48CURRENT AMT0250 $ $ $

CAT NO0350 0350 STRUCTURES 

1100 *Removal of Bridge 2.000

0.000

202-00400  
 

131,628.882.000

0.00

2.000

EACH

65,814.44000

1105 Structure Excavation 2,371.500

0.000

206-00000  
 

29,454.032,371.500

0.00

2,970.000

CY  

12.42000

1110 Structure Backfill (Flow-Fill) 1,851.000

0.000

206-00065  
 

182,342.011,851.000

0.00

2,113.000

CY  

98.51000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1115 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

73.000

CY  

11.25000

1120 Shoring (Area 1) 1.000

0.000

206-01781  
 

21,520.711.000

0.00

1.000

L S 

21,520.71000

1125 Shoring (Area 2) 1.000

0.000

206-01782  
 

21,520.711.000

0.00

1.000

L S 

21,520.71000

1130 Shoring (Area 3) 1.000

0.000

206-01783  
 

6,324.271.000

0.00

1.000

L S 

6,324.27000

1135 Shoring (Area 4) 1.000

0.000

206-01784  
 

6,324.271.000

0.00

1.000

L S 

6,324.27000

1140 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

451.000

TON 

127.12000

1145 *Drilling Hole to Facilitate Pile Driving 647.000

0.000

502-00100  
 

10,403.76647.000

0.00

647.000

LF  

16.08000

1150 Pile Tip 20.000

0.000

502-00460  
 

3,235.0020.000

0.00

20.000

EACH

161.75000

1150 MATERIAL ALLOWANCE 12" Pile Points 0.000

0.000

0.000.000

0.00EACH

62.30000

1155 *Steel Piling (HP 12x84) 1,237.200

0.000

502-11284  
 

74,083.541,237.200

0.00

1,237.200

LF  

59.88000

1155 MATERIAL ALLOWANCE 12x84 Steel H-Pile 0.000

0.000

0.000.000

0.00LF  

38.51000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 0350 STRUCTURES 

1155 MATERIAL ALLOWANCE P3 H Pile 0.000

0.000

0.000.000

0.00LF  

40.42000

1155 MATERIAL ALLOWANCE P3 H Pile 0.000

0.000

0.000.000

0.00LF  

40.42000

1160 *Drilled Caisson (24 Inch) 1,386.600

0.000

503-00024  
 

137,952.831,386.600

0.00

1,386.600

LF  

99.49000

1160 MATERIAL ALLOWANCE CSL Tubing and Steel End Cap s 0.000

0.000

0.000.000

0.00LF  

8.41381

1160 MATERIAL ALLOWANCE CSL Tubing 0.000

0.000

0.000.000

0.00LF  

8.13342

1165 *Drilled Caisson (48 Inch) 582.750

0.000

503-00048  
 

208,962.50582.750

0.00

582.750

LF  

358.58000

1165 MATERIAL ALLOWANCE CSL Tubing and End Caps 0.000

0.000

0.000.000

0.00LF  

17.10468

1170 Temporary Bridge Deck 1,217.000

0.000

509-08120  
 

98,260.581,217.000

0.00

1,217.000

SF  

80.74000

1175 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,781.000

SY  

15.81000

1180 Bridge Expansion Device (0-4 Inch) 139.000

0.000

518-01004  
 

34,442.81139.000

0.00

139.000

LF  

247.79000

1180 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

115.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:45

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1185 *Concrete Class D (Bridge) 1,276.030

4.910

601-03040  
 

425,156.801,280.940

1,629.68

1,393.000

CY  

331.91000

1190 *Precast Wall Segment 2.000

0.000

601-21000  
 

11,009.442.000

0.00

2.000

EACH

5,504.72000

1195 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,853.000

SY  

6.12000

1200 *Reinforcing Steel 23,898.000

0.000

602-00000  
 

16,967.5823,898.000

0.00

23,898.000

LB  

0.71000

1205 *Reinforcing Steel (Epoxy Coated) 253,570.700

431.300

602-00020  
 

226,061.78254,002.000

383.86

278,634.000

LB  

0.89000

1210 *Bridge Rail Type 7 411.000

0.000

606-10700  
 

37,051.65411.000

0.00

411.000

LF  

90.15000

1215 *Bridge Rail Type 7 (Special) 0.000

20.000

606-10705  
 

2,813.2020.000

2,813.20

20.000

LF  

140.66000

1220 *Fence Chain Link (Special) (36 Inch) 411.000

0.000

607-53137  
 

12,338.22411.000

0.00

431.000

LF  

30.02000

1225 *2 Inch Electrical Conduit 1,071.170

-15.170

613-00200  
 

9,060.481,056.000

-130.16

1,071.170

LF  

8.58000

1230 *Prestressed Concrete Box (Depth Less Than 32 I nches) 26,410.000

0.000

618-01992  
 

1,009,654.3026,410.000

0.00

26,410.000

SF  

38.23000

1230 MATERIAL ALLOWANCE P3 Girders 0.000

0.000

0.000.000

0.00SF  

31.86000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 18204-BID    ESTIMATE RUN

PROJECT: FBR0404-051                   ESTIMATE NO: 0020

REF
NO.
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NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 0350 STRUCTURES 

1230 MATERIAL ALLOWANCE P3 Girder 0.000

0.000

0.000.000

0.00SF  

29.07000

1235 *Prestressed Concrete Unit (Special) 345.000

0.000

618-05030  
 

136,388.85345.000

0.00

345.000

LF  

395.33000

1235 MATERIAL ALLOWANCE Grout Sleeves, Hardware, Gro ut 0.000

0.000

0.000.000

0.00LF  

38.57641

1240 *Prestressed Concrete Unit (Special) 7,622.000

0.000

618-05035  
 

324,849.647,622.000

0.00

7,622.000

CF  

42.62000

1285 F/A Sandblast CSL Tubes 2,095.090

0.000

700-70036  
 

2,095.092,095.090

0.00

2,095.090

F A 

1.00000

1290 F/A Caisson Utility Conflict 8,468.300

0.000

700-70034  
 

8,468.308,468.300

0.00

8,468.300

F A 

1.00000

1350 Added Item (Dollar)/ CT Testing 1,625.000

0.000

900-00006  
 

1,625.001,625.000

0.00

1,625.000

DOL 

1.00000

CAT 3,189,996.234,696.583,396,546.43CURRENT AMT0350 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1245 Field Office (Class 2) 1.000

0.000

620-00002  
 

47,164.751.000

0.00

1.000

EACH

47,164.75000

1250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,157.771.000

0.00

1.000

EACH

32,157.77000

1255 Sanitary Facility 2.000

0.000

620-00020  
 

4,287.702.000

0.00

2.000

EACH

2,143.85000

CAT 83,610.220.0083,610.22CURRENT AMT0400 $ $ $

$ 6,148,589.38271,148.80$7,145,542.62$CURRENT AMTPROJECT TOTAL


